West Connector:

Section 106

Jan asked if we could call Jill Hupp to clarify next
steps needed after we finish our review of the HPSR.

Jan needs to know how can complete MOA and

mitigation plan if not going to be constructing the
project for a long time? Can defer or delay until

implemented?

LSA wants $20K to do FOE, $20K for Mitigation Plan,
and $20K for MOA. Should these be done together or
are they each a separate action needing
concurrence? 4/7 per BH, need ask what deliver for
$20K? Just going to reiterate E Ritter's plan? How do
mitigation and MOA differ? Ask to know exactly what
product will be.

4/3/03 per BH, BLM and USFS will be signatories on
MOA, they should also review HPSR's. Called JS,
said yes, also Hal Goodyear of TC Hist Soc as
courtesy.

BLM and USFS will be signatories on MOA and need
to have chance to comment on HPSR.

per JS, Oregon St alignment is preferred; staying out
of CRPZ.

How far must MOA and Plan be to complete NEPA?

Section 7

County wants Daniel Whitley to site down with them
and BLM, DFG, NMFS (perhaps others) to discuss
whether need to do watershed plan as NMFS
requested. BLM says doesn't need to do for land
transfer. A lot of other surveys have been done in
area. Want to meet and do field review and
determine what is really needed. Really want Daniel
and hope can meet in the next couple of months.

East Connector:

Section 7

Jan Smith has been emailing info to Jim Simondet.
Jim says will look at worst case scenario; may not
need preferred alternative chosen first before sec 7
consultation.

BOS chose alt 2



STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes
02-TRI-0-CR
Wes't Conn.ector RPSTPL-5905(037) 'I:arget d?te 8/03 for Omni-Means: LSA biology, archae, historical; Taber geotechnical, Morrison bridge.
Project, City of EIS/EIR final environmental .
Weaverville PPNO 2139 document Plans to construct in 20087
EA02-454194

Project Description: New road is intended to provide residents with local connections to existing county roads, minimizing travel dependency on SR-299 and providing alternative means of travel in
Weaverville. ...will reduce traffic congestion along SR-299 and at key intersections with SR-3 and Washington Street. Construction of new two-lane undivided arterial roadway, up to 4 existing dead-end
roads may be connected and 2 others will cross the alignment. Total project length will vary from 3.1 miles to 4.0 miles including up to 4 stream crossings.

Signed by County and Caltrans. 8/30/02 FHWA signed after reviewed study area map at

PES form Signed 8/30/02 D2,
3/20 LSA called to ask about what needs to be completeed for draft EIS to circulate.
EIS Checked with HK; need go by TA6640.8A: sec 7 can be in progress, but sec 106 needs

to be done up to MOA.

Need show adequate
ID efforts, public
consult, and APE
when get final APE
signed.

Get buy-in on APE
from SHPO early on

Need DOE for historic
district. What were
contributing elements?
Crucial to determining
project impacts.

Need SHPO's
concurrence that an
appropriate level of

effort is being made.

Notice of Intent Complete Issued by FHWA on 10/25/01.
ESL will be prepared for public meeting 11/15. County will submit APE with PES for
concurrent FHWA review and signature. 3/26 Omni brought draft ESL/APE by for review.
3/26 to G Petershagen (T Jaffke out until 4/2). 4/4 T Jaffke per W Wiant sent APE to HQ
Study Area Map/APE In process to Anmarie Medin, a historical archaeologist. Spoke with Anmarie - she believes the

entire architectural APE s/b the archaeology APE. Also need to include Historic District
in APE. 7/9 Meeting w/CT HQ and Trinity Co staff to discuss APE. Decided to proceed
with study area map. 9/6/02 study area map to Jill Hupp, CT HQ, FHWA, B Hamusek, G
Petershagen, and R Adamson for review and info.

Section 106

HQ review 4/22/03 -
5/9/03

4/22 per A Medin, will need determination of effect for MOA to complete 106 process.
Need response letter from SHPO determining eligibility for mining district. 7/24 per
meeting w/County, apparently no response from SHPO on historic mining district. Co.
had meeting w/Eric Ritter, BLM archae; TV will write up notes. Hope to avoid totally.
Preparing study area map, then APE will be delineated. 3/7/03 recd copies of 3-vol
HPSR/ASR/HRER listing cultural resources id'd in study area. 3/20 To BH, GP, and RA
for review and next steps. 4/21 recd 16 pp comments from BH. Reviewed her
comments and retd to her 4/21. 4/21 recd BH's revised comments, sent with HPSRs to
HQ to Jill and Anmarie with request for review.

Trinity County

6/2/2003




STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes

4/24 sent electronic copy of BH's comments to JS.
Species list and surveys for PSR will be updated. Steelhead, foothill yellow-legged frog,
spotted owl, salmon. A NES and BA will be prepared. 11/4/02 LSA req FWS species list.

Biol 3/24/03 spoke with Jeff Bray, LSA Biologist. Wants to coord with CT and NMFS. NMFS

lology comments on EIS notice had 12 points to address incl req for watershed analysis.
Wants to discuss with CT. Prob spawning habitat at upper end. Told Jeff I'll call him
with biologist's name as soon as one's assigned. Trans to JP. 4/30 req to WW.
Wetlands To be delineated.
Noise Study

Water quality

Air Quality Study

Section 4(f)

West Weaver Creek Mining Landscape determination of eligibility prepared by BLM. RC
Slovensky suggested C Bonomini call him regarding land transfer from BLM. Gave info
to county 9/25.

Socio-economic

Williams-Kuebelbeck & Assoc. will evaluate potential economic impacts of the project. A
Community Impact Assessment study will be prepared.

Hazardous Materials

Taber will prepare.

Visual Impact Study

11/8/02 to B Brockett for review. 11/14 BB completed review of traffic analysis.

Traffic Study Forwarded comments to JS 11/20. Discussed also in meeting with Co and consultants
11/18.
. Norm will do hydraulic analysis. West fork of Weaver Creek and Weaver Creek will be
Floodplain . . .
studied for flood frequency at up to 4 locations along project.
Encroachment
Public 11/15/01 Public scoping meeting for NOP. 12/02 2nd public open house. 12/02 first
Notices/Workshops project newsletter.

Caltrans Legal
Review

5/8 sent PSR and Scope of Services for RFP to Karen Lockhart, attorney assigned to
project.

7/11 resent email letters to HK and CH
requesting status. Trinity Co needs by 08/02
in order to get on USFS' project list.

Cooperating
Agencies

BLM and USFS

Sent sample co-op letters to J Smith for USFS and BLM. 5/10 JS approved. 6/19 to
FHWA. 6/20 HK called. Said need check more info on coop agencies, then determine if
needed. Said to check w CH. LWTC. 7/18/02 FHWA sent NEPA cooperating letters to
BLM and USFS.

PDT Meetings

Invite Co-operating
agencies and FHWA
to next one?

kick-off mtg 9/19/01, 2/13/02. Scheduled 11/18/02.

Trinity County

6/2/2003




STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Environmental Technical Transmittal/Approva
Project Name Project Number Study PP Status/Notes
Document . | Dates
Required
East Connector | RPSTPL-5905(036) consultants + Psomas, Jones & Stokes.  10/17/02 per JS, will split CEQA/NEPA document for
Project, City of PPNO 2138 EA/EIR funding purposes. 3/4/03 Trinity Co Sups adopted EIR and voted to adopt alternative route

Weaverville

EA02-454184

2 of East Conn. 4/10 lawsuit filed and temporary restraining order granted on 4/4/03.

Project Description: new two-lane undividied limited access arterial with Class Il bike lanes. New bridge crossing East Weaver Creek, and a new traffic signal at SR299 and Glen Road. A Class |
bikeway adjacent to Levee Road along East Weaver Creek including ped/bike bridge crossing of East Weaver Creek to Lowden Park. 11/20/02 JS says bike path alt A probably will be chosen.

Plan to circulate draft EA in 06/03

PES form

Signed by FHWA
10/16/01

Signed by R. C. Slovensky.

ESL

Complete

Psomas will prepare and send. Send PES to FHWA when ESL received. 7/30 per Jan Smith, will
prepare and send ESL 7/31. Wanted to survey area before do APE. Prob APE and ESL will be
same. 8/17/01 sent ESL with PES to FHWA for signature.

APE

Signed by FHWA
6/13/02

Recd APE 8/3/01. Called J Smith to discuss 8/7. 8/14 T Jaffke and G Petershagen did prelim
review. Requested changes. 8/17 made changes, to TJ and GP for review, requested by 8/24. TJ
okayed for archaeology APE;but GP advised county needs consultant to delineate architectural
APE around parcels with ROW take. Advised J Smith 9/19/01. 1/10/02 draft APE included in
HPSR. To T Jaffke and G Petershagen for review. APE submitted in HPSR needs revision.
Advised J Smith 1/31/02. 6/6/02 revised APE to FHWA.

Section 106

12/13/02 SHPO
requested more
info; concurs with
rest. 1/31/03 SHPO's
letter transmitted
from FHWA. Need
additional info from
County

1/3/02 HPSR, HASR, HRER, APE and ASR submitted. 1/10/02 to T Jaffke and G Petershagen
for review. 1/24 comments from TJ and GP. APE needs to be revised and approved by FHWA
before included in report; project descrip inadequate; other shortcomings. 1/31 relayed comment:
to JS. 2/20/02 letter from Trinity Co re: disagreement w/comments, however, consultant Jones &
Stokes working on revision. 4/02 GP discussed w/Leslie Fryman, J&S. 6/3 recd revised HPSR
from Trinity Co. Discussed format and general info that needs to be included w/BH. 6/24 sent
email to JS about changes needed before can be sent to FHWA/SHPO. 7/24 county sent 3
copies of revised HPSR. 7/30 copies to TJ, GP, and BH for final review. 8/7 Russ Adamson
reviewed (replaced TJ). Says needs to be elevated to WW; sees problems with evaluation of
properties. BH and GP have concerns about lack of primary #'s. 8/13 discussed HPSR w/env
branch. At least 5 fatal flaws. JP discussed w/JS. JS getting meeting w/consultants, then will all
meet w/CT to fix. 8/19 meeting w/county and J&S, discussed revisions,will revise and resubmit.
9/11 recd copies of final, revised HPSR.

9/11/02 to BH, RA, and GP for review. 10/3 Env. branch completed review; okay for transmittal
per WW. 10/4 trans. letter to WW for signature. 10/10 WW signed. 10/22 Christina FHWA called
question about same primary # for 2 sites. Had consultant call directly and worked out 10/22.
10/23/02 FHWA sent to SHPO. 2/4/03 recd SHPO's response (dated 12/13/02) from FHWA.
Addl info needed on ground visibility and more effort on NA contacts. Faxed copy to JS 2/5/03.
3/7 per BH, need to send info to FHWA/SHPO and get concurrence that 106 is complete.

Trinity County
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STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project Name

Project Number

Environmental
Document

Technical
Study
Required

Transmittal/Approva
| Dates

Status/Notes

Biology

12/4/02 FHWA to
NMFS with request
for Formal
Consultation; 1/8/03
more info needed
before will initiate
consultation. Formal
consult starting in
May 03.

Creek potential habitat for foothill yellow-legged frog, ns pond turtle, southern torrent salamander|
spring-run chinook salmon, summer steelhead trout, and coho salmon, swallow, bats. Formal
consultation with NMFS and possibly USFWS. 3/4 recd draft NES directly from consultant. 3/7
County said okay. 3/15 to M Lisitza for review. 4/22 ML advised majority of NES okay, needs add|
work on wetlands, sp owl and eagle. BA needs to reflect consultation with NMFS. 4/23 commentd
to J Smith. 5/15 Co sent draft BA to NMFS for TA. 8/26 revised BA to WW for review. 8/30
revised NES to WW for review. 9/6 WW gave to DW to review. 9/19 DW comments: needs
changes, NMFS says will be formal not Informal consultation. 11/1 revised BA/EFH to DW for
review. 11/5 DW okayed for transmittal for Formal Consultation. 11/13 letter to FHWA. 11/25
second revised NES to DW for review. 12/4 req from FHWA to NMFS to initiate formal
consultation. 12/6/02 DW ok'd NES report. 12/10 NES to FHWA for their files. 1/8/03 NMFS ack
receipt of BA, Sec7, EFH. Will let us know after 1/21/03 meeting

and review of BA if have enough info to initiate consultation. NMFS then has 90 days to complet:
review with additional 45 days to issue BO. 2/26/03 CM sent first draft of notes from 1/21/03
meeting to Trinity Co and NMFS for their review and comment. Following revision and approval,
will send to FHWA. FHWA says notes are sufficient for NMFS' comments on BA. 3/18/03 Trinity|
Co sent copies of addl info they sent to NMFS as stated in 2/26 notes. Req that NMFS let them
know if anything else is needed to initiate formal consultation. 4/2/03 email to J Simondet, NMFS
to ask about info for initiating consul and when need id pref alt. 4/3 J Sim. responded needs
fisheries assessment to complete info for initiating consul, will look at worst case alt if necessary.
Jan S responded that BOS chose alt 2 when adopted EIR. Will get addl info to NMFS. 4/18/03
Co sent addl info to NMFS. 5/5 conv w/Jan, said Jim S at NMFS said last month he has all info
needed, and would initiate consultation this month.

Wetlands

Complete

PSR anticipates 404 Nationwide. RFP asks for Mitigation Monitoring Plan. Riparian for Coho will
need NMFS consult. 4/22 see comments in biology. 7/26 revised wetlands delineation to ACOE
and letter from County to Army Corps requesting determination about isolated wetlands and
verification of delineation. 11/8 revised wetland delineation report recd. 11/18 DW says report
sufficient. 11/19 sent copy to FHWA for their files.

Noise Study

Complete

Concerns from residents of Browns Ranch Road. 6/18 J Smith sent draft noise w/questions abou
CEQA and using rubberized asphalt. 6/18 & 19 CM and EO gave replies. 6/24 KP reply to JS.
11/14/02 to K Pommerenck for review. 12/5/02 KP called. Study ok for NEPA compliance, but
inadequate for CEQA. Advised JS 12/10.

Air Quality
Study

Complete

Need CO study. 11/14/02 to K Pommerenck for review. 12/6 KP called, AQ studies sufficient.

Section 4(f)

Not needed.

ROW take from public BLM land? Property sold to County 2/01.

Trinity County
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STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Environmental Technical Transmittal/Approva
Project Name Project Number Study PP Status/Notes
Document . | Dates
Required

Socio-economic

Revisions needed

Alt 2 requires ROW take of shoe store and gym? Impacts on businesses and public concerns.
First traffic light in Trinity Co. Address access if Nugget Lane closed. 11/18/02 Draft Comm
Impact Analysis to M Buss, HQ, for review. 12/23 recd comments from HQ; forwarded to Co.
Need to address Env. Justice. 3/18/03 Peter Bond from HQ sent hard-copy of EJ reference to
use; forwarded copy to Co.

Caltrans approval

9/12/02 Transportation section of EIR containing Traffic/circulation study to B Brockett for review.|

Traffic Study 10/8/02 10/8 BB approved doc; no comments, but requests input when select alternatives.
Haz mat study conducted in 8/99 showed low potential for haz waste in the proposed ROW.
Hazardous County sent BLM ESA. 4/2 per J Smith, no ROW acquisition in areas examined in PSR and BL
Materials Complete ESA. Will do local haz mat survey. 10/22/02 JS sent draft EA/EIR chapter on haz mat. 11/15 to

TG for review. 12/10 sent email to TG asking about status. 12/10/02 TG says report ok, no
issues.

Visual Impact
Study

Revisions needed

11/18/02 Report to Roxanne for review. 12/3 Comments to JS - needs much revision; very rough
draft. 1/29 discussed with Carl in detail.

Floodplain

Complete

Foot/bike bridge in ACOE levee; design subject to their approval. Need floodplain studies for both
bridges. 1-3-03 Draft Location Hydraulic Study to E.Orr for review, document was missing the
Summary of Floodplain Encroachment form with wet seal by County. 1-21-03conf. call w/JSmith,
EOrr & sp Co. to resubmit doc signed & sealed by appropriate Engineers, remove draft
stamps.sp 2/13/03 revised report and summary form to EO for approval and signature. EricO
signed 2/25/03. Sent to FHWA for sig 3/10/03.sp 4/1 recd signed form. 4/4 sent to Co.

Encroachment

Need CT permits for SR3 and SR299

Parking

Will lose some at CHP/DMV

Public Notices

Open house 4/4. Public notice for NOP for EIR/EA 3/21, 3/28, and 4/4.

Trinity County

6/2/2003



STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project Name Project Number Environmental Technlca.l Study Transmittal/Approval Status/Notes
Document Required Dates
Deerlick Springs Road 02-TRI-0-CR .
at Browns Creek BRLO-5905(052) CE wistudies Br:':gzt%ﬁglso CH2M Hill, Redding, Consultant; NSR sub.
bridge replacment PPNO 2223

Project description: Replace Brown's Creek Bridge and approaches on Deerlick Springs Road off SR 3. Old bridge will be removed after new bridge constructed upstream of existing bridge. Work on approaches 400
feet southwest and 200 feet northeast of bridge.

Field Review 8/23/2001

PES 9/4/2001 Signed by County and Caltrans.

CH2MHIill will prepare, showing boundaries of parcels with ROW acquisition. 9/10 notes from
meeting discuss staging areas and fire truck access to creek. Email to J Smith 9/10 that they
Signed by FHWA need to be included in APE. 3/25 draft APE sent; list of revisions needed to J Smith 4/3. 5/9

8/12/02 revised, draft APE sent. 5/20 to TJ and GP for review. 5/28 GP says OK. 6/11 TJ says okay.
6/17 to FHWA. 7/15 FHWA called; all proposed ROW not included in archae APE. Discussed
w/County; will revise. 8/1 County sent revised map. 8/7 to FHWA.

ESL/APE

Archae study will be done. Structures on parcels w/ROW take will be evaluated. Bridge built in
1973. 12/27 draft HPSR recd. To SP for review. 1/6/03 Section 106 Transmittal prepared,
HPSR & ASR delivered to R. Adamson, G. Petershagen & B. Hamusek for review and
comments with a return date of 1/15/03. cc's sent to Jan Smith by fax and Eric Orr via Lotus
section 106 Revisions needed  |Notes.sp 1-24-04 HPSR & ASR returned, comments from BH only, forwarded to JSmith,
Trinity Co. 3-24-03 updates incorporated, copies made, FHWA draft Itr, transittal w/4 copies of
neg HPSR, ASR & APE's to BHamusek & WWiant for signatures. 4/10 BH retd HPSR's for
revision to address SHPO's new requirement on detailed info for NASR's. 4/15 mailed
comments to JS.

Need final report and 7/12 Design hydraulic study recd. 7/29 to E Orr for review to advise whether project is in

floodplain summary form floodplain. 8/13 EO called on report, will need summary of floodplain encr. County will send
y soon. 3/27/03 draft floodplain in NES, called Jan - they'll send final study and forms.
wetlands See NES Verified by ACOE 10/25/02. Info contained in NES.
haz mat County will send letter about area and removal of old bridge intact.
12/5/02 Co sent wetlands delineation for our files. Will be sending NES soon with wetlands
report incorporated; review all at once. Also will be sending BA. 3/5/03 JS hand-delivered
biology Revisions needed |NES and BE. 3/10 to WW for assignment for review. 3/21 recd comments from KK on NES
and BE. 4/1 met with KK to discuss comments and USFWS BE format. 4/15 comments to
County.

Trinity County 7 6/2/2003



STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project Name | Project Number Environmental Technlca.l Study | Transmittal/App Status/Notes
Document Required roval Dates
Little Browns STPLX-5905 . . .
Creek Road (018) Barrier rails. Bridge #05C0124
Canyon Creek Rd
at Clear Creek STPLX-5905 Barrier rails. Bridge #05C0166
- (019)
Bridge
Forest Avenue at
Sydney Guich STPLX-5905 Barrier rails. Bridge #05C0102
b (020)
Bridge
Mad River Rd at STPLX-5905 . . )
Littlefield Creek (021) Barrier rails. Bridge #05C0189
13 Dips Road at STPLX-5905 . . .
CR 347 (022) Barrier rails. Bridge #05C0085
Trinity County 8 6/2/2003



STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project Name

Project Number

Environmental
Document

Technical
Study
Required

Transmittal/Approv
al Dates

Status/Notes

Mad River Road at BHLO-5905 (053)

Van Horn Creek
Bridge

Replace existing one-lane bridge with new 2-lane structure (and new approaches?) on existing alignment. Existing detyour road downstream will be used during replacement.

EA02-455384
PPNO2224

Field Review

Bridge rehab or replacement.

Visited site on way from Kettenpom. Deer trails, snakes.

Bridge #05C0152

PES

APE

Sec 106

Biology

Wetlands

Floodplain

Trinity County
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STATUS OF NEPA CLEARANCE FOR TRINITY COUNTY PROJECTS

Project Name

Project Number

Environmental

Technical Study

Transmittal/Approval

Status/Notes

Document Required Dates
Hyampom Road at
M“ﬁgg’:;z C:‘e;el:z:ll:ir:‘e RPg'T';rLR:IS-g(-)g(T)S& CE/EIR EA02-454204 Consultants: Psomas, Hughes, May Assoc doing biology. 3/27/03 Jan is doing EIR, needs
andg Road 9 PPNO 2140 Bridge # 05C0067 CEQA by 6/30/03. 4/3 JS says EIR on street now, BOS will vote on it in 6/03.

Realignment

Project description: to widen and realign approx 2 miles of Hyampom Roa

Mile Bridge over Hayfork Creek. Project is entirely within Shasta-Trinity National Forest.

d from James Creek to Nine Mile Bridge, including rock slope protection and retaining wall systems. Install culvert at James Creek. Widen Nine

PES Signed 3/6/01 Signed by County and Caltrans.
. HEC will prepare ESL and then submit to CT for APE. APE submitted with draft HPSR. Sent
APE Signed 7/25/01 1, WA for signature 6/19. Signed by FHWA 7/25.
Floodplain Needed
Wetlands Needed
Trinity bristle snail for CESA triggers mandatory finding of effect. 12/6/02 draft BA submitted.
Biolo Revisions needed NES will be submitted later after BA and Wetlands are reviewed. 12/27 to WW for review.
oy 1/6/03 WW to KK for review. 1/15/KK's comments: suggest prelim consult w/FWS; other
comments. Spotted owl, Coho, bristle snail. 1/29 comments to JS.
Per JS 4/5/01 rock wall has not been evaluated. HEC seeing if can avoid in ESL. Bridge may
need to be evaluated. 6/14 T Jaffke reviewed HPSR; minor changes, plus bridge evaluation
. SHPO concurrence X L . . .
Section 106 3/25/02 needed. Letter to J Smith 6/19 giving info. 8/20 per E Hughes, JRP will do bridge evaluation.
1/2/02 revised HPSR recd, sent to FHWA 2/1/02. 4/8/02 recd faxed copy of SHPO
concurrence that bridge not eligible for register and therefore, no effect.
Curve widening at area of unmarked trailhead. 2/21/02 County checking with USFS planners
to verify designated use of the area. Per JS, designated use is dispersed recreation. Per
Section 4(f) Not applicable 9/24/87 FHWA policy paper, dispersed recreational activities do not constitute a major
purpose as recreation area. 4(f) not needed. 11/20/02 Harry Khani concurred that 4(f) not
needed for this project.
. . Details needed for provisions for local traffic patterns, agreement w/USFS for alternate route,
) Public Notice needed . ) . .
Traffic and notice to public about closure. Road will be closed several hours a day during
before closure .
construction.
Encroachment Yl Additional easment will be needed. W|!I get US'FS specllall use permit. 10/17/02 per JS, getting
amendment to DOT easement for portion outside of existing easement.
Trinity County 10
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Project Name

Project Number

Environmental

Technical Study

Transmittal/Approval

Status/Notes

Document Required Dates
Public Notice Notice of proposed work in a floodplain/wetlands 3/21/01. Comment period ended 4/30/01.
NEPA Cooperating Not needed per Harry Khani, 2/13/02.
Agency
Trinity County 11
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